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PROJECT LOCATION MAP 
 

 

(Not to Scale) 

Location Map for PI 0015537, Carroll County, US 27/SR 1 
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PLANNING & BACKGROUND DATA 
 
Project Justification Statement: The bridge on State Route 1 (US 27) over Little Tallapossa River, 
Structure ID 045-0004-0 was constructed in 1941 and widened in 1982. The original bridge consists of eight 
spans of reinforced concrete beams on concrete caps with concrete columns and the widened portion 
contains eight spans of steel beams on concrete caps with concrete columns on bents 2 thru 4 and steel 
piles on bents 5 thru 8. The bridge was designed using an H-15 truck, which is below current design 
standards. Overall, the condition of the bridge is classified as fair. Footing and pile elevations are unknown 
at all bents; therefore, making the bridge scour critical. The deck is in satisfactory condition with transverse 
cracking throughout the deck surface as well as underneath the deck. In addition, there is exposed 
aggregate in the portions of the original deck surface. The superstructure is in satisfactory condition, with 
minor deflection in the concrete beams.  Spalling has occurred, which has exposed rebar, on beams in 
spans 2 and all concrete diaphragms in the original sections. In addition, there is minor corrosion on the 
bearing areas at bents 4 and 5. The substructure is in fair condition. There is spalling and exposed rebar 
on the concrete columns in bent 2 as well as the cap on bent 3. Due to the age of the structure, not meeting 
current design standards, and being scour critical, replacement of this bridge is recommended.  
 
Existing conditions: The location of this project is along SR 1/ US 27 in the city of Carrollton (Carroll 
county). There is one existing bridge on this site which consists of four 12-foot lanes with 2-foot shoulders, 
a 14-foot flush median, and two 6-foot sidewalks. The bridge also has eight spans of reinforced concrete 
deck with an overall length of 264 feet. The existing roadway consists of four 12-foot lanes, a 14-foot flush 
median, and a 8-10 foot urban shoulder with no sidewalks. There are no bicycle lanes along the project. 
Utilities are located to the east and west of the project. 
 
Other projects in the area: 
0000312- SR1/US 27 From N of SR 166 to N of CS 922/ Roop Street (Project on Hold) 
 
MPO: N/A - not in an MPO     TIP #: N/A 
 
Congressional District(s):  3 
 

Federal Oversight: ☐PoDI  ☒Exempt ☐State Funded  ☐Other 
 
Projected Traffic:  AADT  24 HR T:  4.5% 
Current Year (2017):   28,400  Open Year (2024):   31,500 Design Year (2044):  42,400 
Traffic Projections Performed by: GDOT Planning 
Date approved by the GDOT Office of Planning:  10/27/2017 
   
Functional Classification (Mainline):  Urban Principal Arterial  
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:                        

Warrants met:    ☐None           ☐Bicycle             ☒Pedestrian          ☐Transit  
 
Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☐No  ☒Yes 

Feasible Pavement Alternatives:    ☒HMA  ☐PCC              ☐HMA & PCC 
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DESIGN AND STRUCTURAL 
 
Description of Proposed Project: The location of this project is along US 27/SR 1 in the city of 
Carrollton in Carroll County, Georgia. This project would replace the bridge over the Little Tallapoosa 
River. The proposed project consists of rebuilding the bridge in place while utilizing staged 
construction to keep traffic open during construction. The profile of the bridge may be raised 
approximately 3 feet due to hydraulic requirements. The proposed roadway will consist of four 12-foot 
lanes, a 14-foot flush median and 12-foot urban shoulders. The total project length is approximately 
0.5 miles. 
 
  
Major Structures:   

Structure ID  Existing Proposed 

045-0004-0 Bridge Length: 264 feet 

Deck Width: 80.5 feet  

Approach Roadway Width:  66 feet 

 Sufficiency rating: 79.3 

Bridge Length: 264 feet 

Deck Width: 91.92 feet 

Two sidewalks (5’-6” & 18’ wide 
sidewalk for staged bridge 
construction) with four 12-foot 
lanes, a 14-foot flush median. 

 
Accelerated Bridge Construction (ABC) techniques anticipated:    No       Yes  
 

Per the Bridge Design office, ABC techniques are not recommended for the staged construction alternative.  
This is due to the way the existing bridge will have to be reconstructed in order to maintain two lanes of 
open traffic during construction. However, ABC techniques are recommended for the offsite detour 
alternative.   

 
Mainline Design Features:  North Park Street (US 27/SR 1). 

Feature 

 

Existing Policy Proposed 

Typical Section    

- Number of Lanes  4   4 

- Lane Width(s) 12 ft 11-12 ft 12 ft 

- Median Width & Type 14 ft flush 24 ft raised 14 ft flush 

- Border Area Width  8’ – 10’ 10’ – 16’ 12’ 

- Outside Shoulder Slope 2% N/A N/A 

- Inside Shoulder Width N/A N/A N/A 

- Sidewalks  N/A 5’ 5’ 

- Auxiliary Lanes N/A  N/A 

- Bike Accommodations  N/A N/A N/A 

Posted Speed 50 MPH  50 MPH 

Design Speed 50 MPH  50 MPH 

Minimum Horizontal Curve Radius No curve 926’ 926’ 

Maximum Superelevation Rate 4% 4% 4% 

Maximum Grade 4.7% 6% 5% 

Access Control By Permit By Permit By Permit 

Design Vehicle H-15 (old)  WB-67 

Pavement Type HMA  HMA 
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Is the project located on a NHS roadway?    ☐ No  ☒ Yes 
 
Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: 
None anticipated. 
 
Design Variances to GDOT Standard Criteria anticipated: 
Design Variance required for existing/proposed 14-ft flush median.  
 

Lighting required:   ☒ No  ☐ Yes 
 
Off-site Detours Anticipated:  ☒ No  ☐ Undetermined   ☐ Yes 

If yes: Roadway type to be closed: ☐ Local Road  ☐ State Route 

Detour Route selected:  ☐ Local Road  ☐ State Route  

District Concurrence w/Detour Route: ☐ No/Pending ☐ Received 

. 

Transportation Management Plan [TMP] Required:    ☐ No  ☒ Yes 

If Yes: Project classified as:    ☒ Non-Significant  

TMP Components Anticipated:   ☒ TTC  
 

INTERCHANGES AND INTERSECTIONS 
 
Interchanges/Major Intersections:  None 
 
Intersection Control Evaluation (ICE) Required:    No   Yes  
 

Roundabout Peer Review Required:   ☒ No     ☐ Yes ☐ Completed – Date: 

 

UTILITY AND PROPERTY 
  
Railroad Involvement: N/A 
  
Utility Involvements:   City of Carrollton 
   AT&T 
   Comcast 
   Atlanta Gas Light 
   Georgia Power Company - Distribution 
 
SUE Required:   ☐ No  ☒Yes 
 

Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes 
 
Right-of-Way:  Existing width:  100 ft.  Proposed width:  120 ft. 

Required Right-of-Way anticipated: ☐ None  ☒ Yes  ☐ Undetermined 

Easements anticipated:  ☐ None  ☐ Temporary   ☒ Permanent   ☐ Utility ☐ Other 
Note: Permanent easement with right to place utilities will need to be acquired. 
 

Anticipated total number of impacted parcels:  12 
Displacements anticipated: Businesses: 0 

 Residences: 0 
 Other: 0 

     Total Displacements:  0 

 
Impacts to USACE property anticipated? ☒ No     ☐ Yes    ☐ Undetermined 
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CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern:   n/a 
 
Context Sensitive Solutions Proposed: n/a 

ENVIRONMENTAL AND PERMITS 
 
Anticipated Environmental Document:  

 NEPA:    ☐ PCE ☒ CE ☐ EA-FONSI 

 GEPA:   ☐ Type A ☐ Type B ☐ None 
  

 
Level of Environmental Analysis:  

☒  The environmental considerations noted below are based on preliminary desktop or screening level 

environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

☐  The environmental considerations noted below are based on the completion of resource 

identification, delineation, and agency concurrence. 
 

MS4 Compliance – Is the project located in an MS4 area? ☒ No  ☐ Yes 
 

Is Non-MS4 water quality mitigation anticipated?        ☒ No            ☐ Yes  
 
Environmental Permits, Variances, Commitments, and Coordination anticipated:  

 

Permit/ Variance/ Commitment/ 
Coordination Anticipated YES NO Remarks 

1.  U.S. Coast Guard Permit     

2. Forest Service/Corps Land    

3. CWA Section 404 Permit    

4. Tennessee Valley Authority Permit    

5. Buffer Variance    

6. Coastal Zone Management 
Coordination 

   

7. NPDES    

8. FEMA    

9. Cemetery Permit    

10. Other Permits    

11. Other Commitments    

12. Other Coordination    

 
Air Quality: 

Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes 

Carbon Monoxide hotspot analysis required? ☒ No  ☐ Yes   
 
NEPA/GEPA Comments & Information:   
 
The proposed project is located within Carrollton, GA. Habitat for protected species may exist within 
the project corridor. Waters of the United States are present within the study corridor. However, and 
ecological survey would be necessary to confirm the extent of natural resources within the project 
corridor and the potential for impacts.  
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Ecology:   
The little Tallapoosa River is present within the study corridor. A 404 permit is anticipated. 
 
Cultural Resources:   
Using Georgia’s Natural, Archaeological, and Historic GIS (NAHRGIS) and a desktop survey, it was 
determined that no historic resources are located with the immediate project limits however, Section 
106 consultation and a cultural resources survey by a certified historian/archaeologist would confirm 
this. 
 
Noise Effects: 
N/A 
 
Public Involvement:  
A Public Information Open House would be required since the proposed project involves an offsite 
detour. 
 
Major stakeholders:  
N/A 
 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes 
 
Project Meetings: Concept Team Meeting – held on 08/09/2018 
 

Project Activity Party Responsible for Performing Task(s) 
Concept Development GDOT Roadway Design 
Design GDOT Roadway Design 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT 
Utility Relocation (Construction) Utility Owners 
Letting to Contract GDOT 
Construction Supervision GDOT District 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits GDOT 
Environmental Mitigation GDOT 
Construction Inspection & Materials Testing GDOT District 

 
 

Project Cost Estimate and Funding Responsibilities:   

 PE Activities 

ROW 
Reimbursab
le Utilities CST* Total Cost PE Funding 

Section 404 
Mitigation 

Funded By GDOT GDOT GDOT GDOT GDOT  

$ Amount $600,000 $50,000 $1,707,000.00 $125,000 $9,099,703.83 $11,581,703.83 

Date of 
Estimate 

Authorized 7/12/2018 10/8/2018 5/8/2018 10/24/2018  

*CST Cost includes: Construction, Engineering and Inspection, Cont ingenc ies  and Liquid AC Cost 
Adjustment.  
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LIST OF ATTACHMENTS/SUPPORTING DATA  
1. Concept Layouts – Preferred Alternate 

2. Detour Map – Alternate 1 and Alternate 2 

3. Typical sections 

4. Cost Estimates 

A. Construction 

B. Contingency Summary 

C. Utility 

D. ROW  

E. Section 404 Mitigation  

5. Crash summary 

6. Traffic projections 

7. Concept Team Meeting Minutes  

8. Bridge Inventory Reports 

9. Concept Utility Report 
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PROJECT LOCATION

BEGIN/END DETOUR

BEGIN/END DETOUR

CARROLLTON

P.I. 0015537 DETOUR MAP
SR 1/US 27 @ LITTLE TALLAPOOSA RIVER

BRIDGE

NORMAL ROUTE (4.8 MILES)

DETOUR ROUTE (7.3 MILES)

SR 166

SR 1/US 27

    (ALTERNATIVES 1&2)

      OFF-SITE DETOUR 
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Detailed Cost Estimate
Time Processed: Oct-22-2018 11:38:41 AM

JOB NUMBER: 0015537 FED/STATE PROJECT NUMBER:
SPEC YEAR: 13
ITEM HISTORY: ALL_2018Q1_24MO
DESCRIPTION: SR 1/US 27 @ LITTLE TALLAPOOSA RIVER IN CARROLLTON
ASSIGNED CONTROL GROUP: OFFICE OF ROADWAY DESIGN

ITEMS FOR JOB 0015537

0010 - ROADWAY ITEMS
Line Number Item Quantity Units Price Description Amount
0005 150-1000 1.00 LS $250,000.00000 TRAFFIC CONTROL - 0015537 $250,000.00
0010 150-5010 14.00 EA $8,730.02661 TRAF CTRL,PORTABLE IMPACT ATTN $122,220.37
0015 153-1300 1.00 EA $96,574.69744 FIELD ENGINEERS OFFICE TP 3 $96,574.70
0175 210-0100 1.00 LS $600,000.00000 GRADING COMPLETE - 0015537 $600,000.00
0180 310-1101 6055.00 TN $30.45135 GR AGGR BASE CRS, INCL MATL $184,382.92
0185 318-3000 1334.00 TN $29.12817 AGGR SURF CRS $38,856.98
0190 402-3121 1904.00 TN $87.49234 RECYL AC 25MM SP,GP1/2,BM&HL $166,585.42
0195 402-3190 1651.00 TN $87.18274 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL $143,938.70
0200 402-4510 826.00 TN $93.40797 RECYL AC 12.5 MM SP,GP2ONLY,INC P-MBM&HL $77,154.98
0205 413-0750 934.00 GL $3.03120 TACK COAT $2,831.14
0210 432-5010 1375.00 SY $6.59057 MILL ASPH CONC PVMT,VARB DEPTH $9,062.03
0215 433-1000 414.00 SY $180.10995 REINF CONC APPROACH SLAB $74,565.52
0220 441-0104 3226.70 SY $75.53851 CONC SIDEWALK, 4 IN $243,740.11
0235 441-6740 4760.00 LF $20.57079 CONC CURB & GUTTER/ 8X30 TP7 $97,916.96
0236 500-3115 248.00 LF $660.70835 CLASS A CONCRETE, TYPE P2, RETAINING WAL $163,855.67
0265 620-0100 1870.00 LF $31.84434 TEMP BARRIER, METHOD NO. 1 $59,548.92
0270 620-0200 792.00 LF $59.15407 TEMP BARRIER, METHOD NO. 2 $46,850.02
0275 632-0003 2.00 EA $7,123.56017 CHANGEABLE MESS SIGN,PORT,TP 3 $14,247.12
0280 634-1200 26.00 EA $127.06183 RIGHT OF WAY MARKERS $3,303.61
0315 641-1100 110.00 LF $60.55657 GUARDRAIL, TP T $6,661.22
0320 641-1200 550.00 LF $22.18874 GUARDRAIL, TP W $12,203.81
0325 641-5001 2.00 EA $1,056.61130 GUARDRAIL ANCHORAGE, TP 1 $2,113.22
0330 641-5015 2.00 EACH $3,810.38000 GUARDRL ANCHOR, TP 12A, 31 IN, TANG, E/A $7,620.76
ROADWAY ITEMS Total $2,424,234.18

0020 - EROSION CONTROL ITEMS
Line Number Item Quantity Units Price Description Amount
0110 163-0232 2.00 AC $304.14524 TEMPORARY GRASSING $608.29
0115 163-0240 60.00 TN $257.11876 MULCH $15,427.13
0120 163-0300 4.00 EA $1,747.76988 CONSTRUCTION EXIT $6,991.08
0125 163-0310 2.00 EA $3,000.00000 CNST EXIT TIRE WASH ASSY $6,000.00
0130 163-0550 25.00 EA $160.48113 CONS & REM INLET SEDIMENT TRAP $4,012.03
0135 165-0030 2640.00 LF $0.78887 MAINT OF TEMP SILT FENCE, TP C $2,082.62
0140 165-0101 4.00 EA $664.01859 MAINT OF CONST EXIT $2,656.07
0145 165-0105 25.00 EA $50.70625 MAINT OF INLET SEDIMENT TRAP $1,267.66
0155 165-0310 2.00 EA $250.00000 MAINT OF CNST EXIT TIRE WASH ASSY $500.00
0160 167-1000 8.00 EA $215.65269 WATER QUALITY MONITORING AND SAMPLING $1,725.22
0165 167-1500 24.00 MO $1,023.01352 WATER QUALITY INSPECTIONS $24,552.32
0170 171-0030 5280.00 LF $3.95541 TEMPORARY SILT FENCE, TYPE C $20,884.56
0335 643-8200 400.00 LF $1.96104 BARRIER FENCE (ORANGE), 4 FT $784.42
0430 700-6910 4.00 AC $1,180.76491 PERMANENT GRASSING $4,723.06
0435 700-7000 12.00 TN $13.03241 AGRICULTURAL LIME $156.39
0440 700-8000 12.00 TN $623.64208 FERTILIZER MIXED GRADE $7,483.70
0445 700-8100 400.00 LB $3.11500 FERTILIZER NITROGEN CONTENT $1,246.00
0450 700-9300 982.79 SY $8.47060 SOD $8,324.79
0455 716-2000 12000.00 SY $0.95530 EROSION CONTROL MATS, SLOPES $11,463.60
EROSION CONTROL ITEMS Total $120,888.94

0030 - SIGINING AND MARKING ITEMS
Line Number Item Quantity Units Price Description Amount
0285 636-1033 34.00 SF $18.72415 HWY SIGNS, TP1MAT,REFL SH TP 9 $636.62
0290 636-1036 60.00 SF $8.33000 HWY SGN,TP1MAT,REFL SH TP 11 $499.80
0295 636-1041 39.00 SF $41.39146 HWY SIGNS,TP 2MAT,REFL SH TP 9 $1,614.27
0300 636-1045 32.00 SF $30.26000 HWY SGN,TP2,REFL SH TP 11 $968.32
0305 636-2090 238.00 LF $9.06100 GALV STEEL POSTS, TP 9 $2,156.52
0310 636-5100 2.00 EA $172.72000 MILEPOST SIGNS $345.44
0340 653-0120 11.00 EA $90.13401 THERM PVMT MARK, ARROW, TP 2 $991.47
0345 653-1501 4422.54 LF $0.64996 THERMO SOLID TRAF ST 5 IN, WHI $2,874.47
0350 653-1502 4422.54 LF $0.65671 THERMO SOLID TRAF ST, 5 IN YEL $2,904.33
0355 653-1704 130.00 LF $8.27615 THERM SOLID TRAF STRIPE,24,WH $1,075.90



Line Number Item Quantity Units Price Description Amount
0360 653-1804 600.00 LF $2.44865 THERM SOLID TRAF STRIPE, 8,WH $1,469.19
0365 653-3501 4422.54 GLF $0.34518 THERMO SKIP TRAF ST, 5 IN, WHI $1,526.57
0370 653-4502 0.94 GLM $1,283.90401 THERMO SKIP TRAF ST, 5 IN, YEL $1,206.87
0375 653-6004 215.00 SY $5.14092 THERM TRAF STRIPING, WHITE $1,105.30
0380 654-1001 55.00 EA $4.20128 RAISED PVMT MARKERS TP 1 $231.07
0385 654-1002 105.00 EA $4.09441 RAISED PVMT MARKERS TP 2 $429.91
0390 654-1003 55.00 EA $4.31190 RAISED PVMT MARKERS TP 3 $237.15
0395 654-1010 20.00 EA $41.78405 RAISED PVMT MARKERS TP 10 $835.68
0400 657-1085 525.00 LF $7.79496 PRF PL SD PVT MKG,8,B/W,TP PB $4,092.35
0405 657-3054 525.00 GLF $5.14080 PRF PL SK PVMT MKG,5,WH,TP PB $2,698.92
0410 657-3086 525.00 GLF $5.48607 FPR PL SK PVMT MKG,8,B/Y,TPPB $2,880.19
0415 657-6085 525.00 LF $7.86462 PRF PL SD PVMT MKG,8,B/Y,TPPB $4,128.93
SIGINING AND MARKING ITEMS Total $34,909.27

0040 - BRIDGE ITEMS
Line Number Item Quantity Units Price Description Amount
0240 540-1101 1.00 LS $956,340.00000 REM OF EX BR, STA NO - 0015537- $45/SQ. FT $956,340.00
0245 543-9000 1.00 LS $3,640,032.00000 CONSTR OF BRIDGE COMPLETE - 0015537- $150/SQ. FT $3,640,032.00
BRIDGE ITEMS Total $4,596,372.00

0050 - DRAINAGE ITEMS
Line Number Item Quantity Units Price Description Amount
0225 441-0303 4.00 EA $2,288.28842 CONC SPILLWAY, TP 3 $9,153.15
0230 441-4030 2383.00 SY $42.72677 CONC VALLEY GUTTER, 8 IN $101,817.89
0250 550-1180 2648.64 LF $44.00027 STM DR PIPE 18,H 1-10 $116,540.88
0255 603-2182 100.00 SY $58.07416 STN DUMPED RIP RAP, TP 3, 24 $5,807.42
0260 603-7000 100.00 SY $5.10830 PLASTIC FILTER FABRIC $510.83
0420 668-1100 19.00 EA $2,662.55600 CATCH BASIN, GP 1 $50,588.56
0425 668-2100 6.00 EA $2,478.13793 DROP INLET, GP 1 $14,868.83
DRAINAGE ITEMS Total $299,287.56



TOTALS FOR JOB 0015537

ITEMS COST: $7,475,691.95
COST GROUP COST: $0.00
ESTIMATED COST: $7,475,691.95

CONTINGENCY PERCENT: 0.00%
ENGINEERING AND INSPECTION: 0.00%

ESTIMATED COST WITH CONTINGENCY AND E&I: $7,475,691.95

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may
contain confidential and/or privileged information. 
Any unauthorized duplication, disclosure,

distribution/retransmission of taking of any action 
in reliance upon the material in this document is 
strictly forbidden.



A.
CONSTRUCTION           

COST ESTIMATE:
$ Base Estimate From CES

B.
ENGINEERING AND 

INSPECTION (E & I):
$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 15 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 

ADJUSTMENT:
$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

Detailed Cost Estimate Printout From TRAQS

Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

CONTINGENCY SUMMARY

 $                                                                           125,000.00 

REIMBURSABLE COST

GEORGIA POWER COMPANY

7,475,691.95 

                373,784.60 

TOTAL  $                                                                           125,000.00 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            9,099,703.83 

72,805.80

            1,177,421.48 



PROJ. NO. CALL NO. 0/00/2016

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to AC Index:

REG. UNLEADED Aug-18 2.729$        

DIESEL 3.078$        

LIQUID AC 541.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 71103.63 71,103.63$                   

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$             

Monthly Asphalt Cement Price month project let (APL) 541.00$             

Total Monthly Tonnage of asphalt cement (TMT) 219.05

ASPHALT Tons %AC  AC ton

Leveling 5.0% 0

12.5 OGFC 5.0% 0

12.5 mm 826 5.0% 41.3

9.5 mm SP 5.0% 0

25 mm SP 1904 5.0% 95.2

19 mm SP 1651 5.0% 82.55

4381 219.05

BITUMINOUS TACK COAT

Price Adjustment (PA) 1,302.17$          1,302.17$                      

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$             

Monthly Asphalt Cement Price month project let (APL) 541.00$             

Total Monthly Tonnage of asphalt cement (TMT) 4.011624261

Bitum Tack

Gals gals/ton tons

934 232.8234 4.01162426

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 -$                               

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 865.60$             

Monthly Asphalt Cement Price month project let (APL) 541.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 72,405.80$                   

0015537

8/15/2018

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex





GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

allsop

Date: 10/8/2018 Project: CSSTP-000-00-15(537)
Revised: County: CARROLL CO

PI: 0015537
Description: BRIDGE REPLACEMENT

Project Termini: SR1/US27 @ LITTLE TALLAPOOSA RIVER IN CARROLLTON
Existing ROW: VARIES

Parcels: 12 Required ROW: VARIES

$1,112,850.00

Proximity Damage $0.00

Consequential Damage $0.00

Cost to Cures $0.00

Trade Fixtures $50,000.00

Improvements $400,000.00

$119,375.00

$83,100.00

$39,000.00

$248,500.00

$104,000.00

$1,706,825.00

$1,707,000.00

Preparation Credits Hours Signature

Prepared By: CG#: (DATE)
Approved By: CG#: (DATE)

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate  

Administrative

TOTAL ESTIMATED COSTS

TOTAL ESTIMATED COSTS (ROUNDED)

Land and Improvements

Valuation Services

Legal Services

Relocation

Demolition

211009      10/8/2018
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Phillips, Draquel M

From: Westberry, Lisa

Sent: Wednesday, July 11, 2018 4:45 PM

To: Handley, Michael Ryan; Alonge, Kehinde P

Cc: Faciane, Malaika; Allen, Jordan J

Subject: P.I. 0015537, Carroll County - Estimated Mitigation Cost for Concept Report

Kehinde, 

 

As requested, the estimated mitigation costs for the subject project is $50,000.00.  These estimates were based on a review of 

aerial photography, NWI mapping, and NRCS soil surveys and not an actual field verification.  The total cost of mitigation 

credits could remain the same or change once the ecology field survey is complete.   

 

If you should have any questions or need any additional information, please do not hesitate to contact me.  Thank you. 

 

Lisa Westberry 
Special Projects Coordinator 

 

 
 

Office of Environmental Services 

One Georgia Center, 16th Floor 

600 West Peachtree Street, NW 

Atlanta, GA, 30308 

404.631.1772 

 

 

 

 

  _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _   
 
Hands-free cell phone use now law when driving in Georgia. When drivers use cell phones and other electronic devices it 
must be with hands-free technology. It is illegal for a driver to hold a phone in their hand or use any part of their body to 
support a phone. There are many facets to the new law. For details, visit https://www.gahighwaysafety.org/ or 
http://www.headsupgeorgia.com/. 
 
 
 
 

 



Head On Side Swipe Single Car Angle Rear End

2018 24 3 0 0 2 3 9 10 0

2017 18 1 0 0 4 3 5 6 0

2016 3 1 0 0 0 0 2 1 0

2015 15 0 0 0 2 4 3 6 0

2014 17 1 0 1 4 2 1 9 1

TOTAL 77 6 0 1 12 12 20 32 1

DUI
Collision Type

Year Crashes Injuries Fatalities



Department of Transportation 
State of Georgia 

__________________________________________
_____________  

 
INTERDEPARTMENT CORRESPONDENCE 

FILE              Carroll County                  OFFICE Planning 
                  P.I. # 0015537 
                                                                                                                DATE    October 27, 2017 
 
FROM           Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO                 Kimberly Nesbitt, State Program Delivery Administrator   
                   Attention: Malaika Faciane 
 
SUBJECT  Design Traffic Forecasts for SR 1/ US 27 at Little Tallapoosa River in 

Carrollton  

Per request, we are furnishing updated traffic assignments for the above 
project as follows: 

 
 

Build = No Build 2017 (Existing 
Year) 2024 (Base Year) 

2026 (Base Year 
+2) 2044 (Design Year) 

2046 (Design Year 
+ 2) 

AADT 28400 31500 32450 42400 43700 
DHV (AM/PM) 1925/2350 2125/2600 2200/2675 2850/3500 2950/3600 
K% (AM/PM) 6.75%/ 8.25% 

Same as Existing Year 

D% (AM/PM) 37%NB/ 56%NB 
24 HR. T% - S.U. 2.5% 

24 HR. T% - COMB. 2% 
24 HR. T% - TOTAL 4.5% 
T% - S.U. (AM/PM) 2.5%/ 1.5% 

T% - COMB. (AM/PM) 1.0%/ 0.5% 
T% - TOTAL (AM/PM) 3.5%/ 2.0% 

 
If you have any questions concerning this information, please contact Dan Funk at 404-
631-1959. 

CLV/drf 
 
 
 
 
 



CONCEPT MEETING AGENDA – PI#0015537 Carroll County 
MEETING INFORMATION 

 
Project Description: SR 1/US 27 @ LITTLE TALLAPOOSA RIVER IN CARROLLTON 

Date: 9 August 2018  Time: 10:00 a.m. – 11:30 a.m.   

Location: D6 Office: 500 Joe Frank Harris Parkway, Cartersville GA 30120 

 
MEETING MATERIALS 

 Draft Concept Report 

 Project Layout 

 Detour Layout 

 
AGENDA ITEMS 
 

 Welcome 

 Sign-in sheet 

 Attendee Introduction 

 Project Overview 

 Concept Report and Layout Review 

 Action Items 

 Closing 



0015537 Team Meeting 
MINUTES AUGUST 9, 2018 10:00 A.M. D6 OFFICE/TELECONFERENCE 

 

MEETING CALLED BY Malaika Faciane 

TYPE OF MEETING Concept Team Meeting 

FACILITATOR Malaika Faciane 

ATTENDEES See the attached sign-in sheet 

Agenda topics 
PROJECT OVERVIEW   
 

DISCUSSION PM introduces project with brief project description and location information. In-house bridge replacement project 
let in 08/15/2021. 

Request for Resource Identification is underway, survey and traffic data have been requested and received. 
 

CONCEPT REPORT AND LAYOUT REVIEW   
 

DISCUSSION Reporting engineer led meeting participants through the entirety of the report document (see attached). 
Comments were noted about the following: 
 
Locals 

• City of Carrollton has future aspirations for 24” watermains and so requests that consideration is made to accommodate 
facility. District UTL responds that 10” is more feasible and Bridge Office comments that maximum allowable diameter is 
dependent upon the beam size – possibly up to 12”. 

 
Design/Reporting 

• EOR notes that bridge is being raised by 3 ft. 
• District Preconstruction Engineer asks why 15 ft permanent easement on east side is indicated on layout. EOR responds that 

it was proposed prior to memo being issued regarding preference for ROW. Permanent easement was set up for construction 
purposes. 

• District Preconstruction Engineer asks about staging insofar as adequate room for equipment and maintenance of proximity 
of driveways within project limits. 

 
Environmental 

• Concurs with information shown in draft report. 
 
Traffic 

• District Traffic enquires about maintaining driveway access in light of potential challenges that may arise during Stage 2 in 
parcel 4. 

 
ROW 

• District Preconstruction Engineer is keen to ensure that the layout and subsequent plans provide a conservative estimate of 
the space that is required in order to avoid last minute ROW issues. District ROW notes that particular attention should be 
paid to Parcels 4, 5 and 6 where a Dollar General and two hotels are located. 

• District ROW notes that the avoidance of business loss is a priority. 
 
Utilities 

• District UTL comments that consideration must be given to whether utilities are reinstated via attachment or boring 
underneath. The majority of the costs will be borne by the UTL company and the city. 

• AGL notes that they will make the determination of boring or attachment. AGL notes that they are restricted by seasonal 
weather variations for site work – this might impact the schedule. AGL notes that the current system is 8” 300 lb pressure 
steel system on the west side of the existing bridge. 

ACTION ITEMS PERSON RESPONSIBLE DEADLINE 

EOR to review comments and respond Ryan Handley 8/23/18 
 
OTHER   
 

DISCUSSION  

Matthew Risher comments that STIP amendment may be required on account of increased CST costs. 

ACTION ITEMS PERSON RESPONSIBLE DEADLINE 

EOR to review comments and respond Ryan Handley 8/23/18 
 



Georgia Department of Transportation
Bridge Inventory Data Listing 

Page 1 of 2

Processed Date:May-02-2018 9:10:02 AM

Parameters: Bridge Serial Number

Bridge Serial Number: 045-0004-0 County: Carroll SUFF. RATING: 79.3

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 045-0004-0 *19 Bypass Length: 3 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 04 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: LITTLE TALLAPOOSA RIVER *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 3- Both sides.

*7A Route Number Carried: SR00001 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 2.20

*7B Facility Carried: US 27 *31 Design Load: 2- H 15 243C Parapet Width: 1.10

9 Location: IN NORTH CARROLLTON 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 0.5

2 GDOT District: 4841600000 - D6 District Six Cartersville 205 Congressional District: 003 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: Jul-07-2016 27 Year Constructed: 1941 239A Handrail Left: 7- Aluminum.

92A Fracture Critical Insp. Freq: 0     Date: Feb-01-1901 106 Year Reconstructed: 1982 239B Handrail Right: 7- Aluminum.

92B Underwater Insp Freq: 0  Date: Feb-01-1901 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: Feb-01-1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 13492 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 2- Right side only.

5B Route Type: 2 - U.S. Numbered 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 1- Left side only.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 5- Waterborne System (Type VI or VII)  Year : 1997 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00027 267B Type Paint Sub Structure: 3- Epoxy Mastic Year : 1997 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 5-Highway-Pedestrian 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 33 - 35.8177 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 1- Cast-in-Place Concrete.

*17 Longtitude: 85 - 4.7536 214A Movable Bridge: 0 233 Posted Speed Limit: 50

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: O - Multiple combinations (be sure the different types are on file).

N. Steel-Concrete N. Steel-Concrete O. Concrete

234 Delineator: No

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 0 235 Hazard Boards: No

12 Base Highway Network: Yes *43A Structure Type Main material: 3-Steel 237A Gas: 21- Bottom Left.

13A LRS Inventory Route: 451000100  *43B Structure Type Main Type: 2-Stringer/Multi-Beam or Girder 237B Water: 22- Bottom Right.

13B Sub Inventory Route: 0 45 Number of Main Spans: 1 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:1- Concrete B: 4- Tee Beam 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 7 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 13.10 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 09 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 1-Inventory Route is on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 14- Urban - Other Principal Arterial 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 12

*204A Federal Route Type: F - Primary. 108B Membrane Type: 0. None 36A Bridge Railings: 1- Meets current standards

*204B Federal Route Number: 00172 108C Deck Protection: 0. None 36B Transition: 1- Meets current standards

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 1- Meets current standards

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 1- Meets current standards

217 Benchmark Elevation: 0000.00

* Location ID No: 045-00001D-013.30N



Georgia Department of Transportation
Bridge Inventory Data Listing 

Page 2 of 2

Processed Date:May-02-2018 9:10:02 AM

Bridge Serial Number: 045-0004-0 County: Carroll SUFF. RATING: 79.3

Programming Data Measurements: Ratings and Posting

201 Project Number: DPF-017-2 (27) *29  AADT: 19810 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2011 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 5 66B Inventory Rating: 30

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 50

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0015537 * 48 Maximum Span Length: 51 231A H-Modified: 20 No
252 Contract Date: Feb-01-1901 * 49 Structure Length: 264 231B Type3/Tandem: 28 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 66.0' 231C Timber: 36 No

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 80.5' 231D HS-Modified: 25 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 66.0' 231E Type 3S2: 40 No

94 Bridge Improvement Cost:(X$1,000) $1,875 50A Curb / Sidewalk Width Left: 6.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $188 50B Curb / Sidewalk Width Right: 6.0 261 H Inventory Rating: 15

96 Total Improvement Cost: (X$1,000) $2813 32 Approach Rdwy. Width: 66.0' 262 H Operating Rating: 21

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 5

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 2 Right Width:2.0 Type: 1 - Concrete.        58 Deck Condition: 6 - Satisfactory Condition

114 Future AADT: 29715 Fwd Shoulder: Left Width: 2 Right Width:2.0 Type: 1 - Concrete.        59 Superstructure Condition: 6 - Satisfactory Condition

115 Future AADT Year: 2031 Rear Pavement: Width: 62.0 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 62.0 Type:2- Asphalt. 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 1 Forward:0 60B Scour Condition: 7 - Good Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd: 99' 99" 60C Underwater Condition: N - Not Applicable

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 9-Superior to present desirable criteria.

216A Water Depth: 2.6 54B Minimum Clearance Under: 0' 0" 61 Channel Protection Cond.: 8-Equal to present desirable criteria.

216B Bridge Height: 20 *228 Minimum Vertical Clearance 68 Deck Geometry: 5

222 Slope Protection: 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 7.5 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 7.5 232D HS-Modified: 00

223G Culvert Apron: 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: Feb-01-1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: Feb-01-1901



Original Version:  May 24, 2013
Revision: Feb. April 5, 2018

Concept Utility Report

Project Number:  Click here to enter text.

County: CARROLL 

P.I. #  0015537

District: SIX

Prepared by:  K. Bonner

Date: 08-09-18  

Project Description:  Bridge replacement  at  Little Tallapoosa River

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  Nothing contained 
in this report is to be used as a substitute for 1st Submission or SUE.

Are SUE services recommended? No                                                                                              

Level: ☐A    ☐B    ☐C    ☐D

Public Interest Determination (PID):                                                                                                                       

☐Automatic    ☐Mandatory    ☐Consideration    ☒No Use    ☐Exempt

Is a separate utility funding phase recommended? Choose an item. 

Potential Project (Schedule/Budget) Impacts:  Click here to enter text.

Capital Improvement Projects (Utilities) Anticipated in the Area:  Yes

Project Specific Recommendations for Avoidance/Mitigation:  Click here to enter text.

Right of Way Coordination:  None

Environmental Coordination:  Click here to enter text.

Additional Remarks:  Click here to enter text.



Original Version:  May 24, 2013
Revision: Feb. March 8, 2018

Utilities have facilities within the project limits. 

Utilities have been identified using Georgia811 and/or field visits.

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text.

Facility Owner Facility Owner Contact 
Email Address

Existing 
Facilities/ 

Appurtenances

General 
Description 
of Location

Facilities 
to Avoid         

approx. 
limits

Facilities 
Retention 

Recommended  
approx. limits

Comments

City of Carrollton tholland@carrollton-ga.gov Water Main Proj. Limits Click here 
to enter 
text.

N/A Click here 
to enter 
text.

AGL ccharles@aglresources.com Gas Main Proj. Limits Click here 
to enter 
text.

N/A Click here 
to enter 
text.

Charter/Spectrum 
CATV

kevin 
.hollingsworth@charter.com

Fiber Proj. Limits Click here 
to enter 
text.

N/A Click here 
to enter 
text.

AT&T dc5693@att.com Fiber/Copper Proj. Limits Click here 
to enter 
text.

N/A Click here 
to enter 
text.

Georgia Power 
Dist.

vsmccarl@southernco.com Power Proj. Limits Click here 
to enter 
text.

N/A Click here 
to enter 
text.

SyncGlobal Allen_smith@syncglobal.net Fiber Proj. Limits Click here 
to enter 
text.

N/A Click here 
to enter 
text.

Click here to 
enter text.

Click here to enter text. Click here to 
enter text.

Click here 
to enter 
text.

Click here 
to enter 
text.

Click here to 
enter text.

Click here 
to enter 
text.




